


JANUARY 30 - FEBRUARY 4


SCM Pre-Amp Integration:

RM 133




SCM Sensor Integration:

RM 133



FGM Integration:


RM 133




* ETU IDPU and/or FM1 DCB/PCB/FGE w/ LVPS Simulator

FEBRUARY 7 - 11

EFI SPB Integration:




EFI AXB Integration:



FEBRUARY 14 - 18:

EFI SPB Deploy and Phasing Test:




NOTES:

1. SPB Deploy Test per THM-PROC-
2. Partial SPB Deploy - Mechanical GSE required
3. Flight Power System should be used for Deploy Test
4. SPB Phasing Test per THM-PROC- w/Spheres Deployed


FEBRUARY 21 - 25

SST Integration:



FEBRUARY 28 - MARCH 4:

MAG BOOM Integration and Deploy:



MARCH 7 - 11

ESA Integration:

