
ID Task Name Start Finish
1 PROJECT PHASES 6/15/02 8/14/08
2 Phase A Concept 6/15/02 10/16/02
3 Phase B Design 5/7/03 11/18/03
4 Phase C Design/Fabrication 11/19/03 12/28/04
5 Phase D Integration & Test 12/29/04 8/20/06
6 Phase E L&EO/Mission Ops 8/21/06 8/14/08
7 Phase E Data Analysis 8/21/06 8/14/08
8

9 MILESTONES 1/28/03 10/21/06
10 Site Visit 1/28/03 1/28/03
11 Bridge Start 4/9/03 4/9/03
12 Phase B Funding 5/7/03 5/7/03
13 Systems Requirements Review 7/8/03 7/8/03
14 FGM/SCM PDR 10/8/03 10/10/03
15 INST (EFI/ESA/SST) PDR @UCB 10/15/03 10/16/03
16 GBO PDR @UCB 10/17/03 10/17/03
17 Bus PDR @Swales 10/29/03 10/30/03
18 Mission PDR / CAR @UCB 11/12/03 11/14/03
19 Contract Signing 12/18/03 12/18/03
20 Mission CRR @GSFC 2/4/04 2/4/04
21 FGM/SCM CDR 4/6/04 4/8/04
22 Bus Peer Reviews 4/8/04 5/13/04
23 Instrument CDR 4/20/04 4/21/04
24 Mission CR @HQ 4/23/04 4/23/04
25 GBO CDR 4/26/04 4/27/04
26 Bus CDR 5/25/04 5/26/04
27 Critical Design Review 6/15/04 6/16/04
28 Mission Operations Review 8/11/04 8/11/04
29 Pre-Environmental Review 7/27/05 7/27/05
30 Pre Ship Review 5/17/06 5/17/06
31 Launch 10/21/06 10/21/06
32 Instrument Deliveries to UCB 5/10/04 3/15/05
33 EM Instrument Tests 5/10/04 7/30/04
34 F1 Instruments Delivered to UCB 9/28/04 9/28/04
35 F2 Instruments Delivered to UCB 11/23/04 11/23/04
36 F3 Instruments Delivered to UCB 11/23/04 11/23/04
37 F4 Instruments Delivered to UCB 1/18/05 1/18/05
38 F5 Instruments Delivered to UCB 1/18/05 1/18/05
39 F6 Instruments Delivered to UCB 3/15/05 3/15/05
40

41 Instrument Deliveries to S/C 2/10/05 7/1/05
42 F1 Instruments Delivered to SC 2/10/05 2/10/05
43 F2 Instruments Delivered to SC 4/6/05 4/6/05
44 F3 Instruments Delivered to SC 5/4/05 5/4/05
45 F4 Instruments Delivered to SC 6/6/05 6/6/05
46 F5 Instruments Delivered to SC 7/1/05 7/1/05
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