THEMIS Deliverables list
B.1 DELIVERABLE REQUIREMENTS AND DELIVERY SCHEDULE

The Contractor shall perform and/or deliver the following:

	Item
	Description


	Quantity
	Action
	Schedule

	1
	Raw and Analyzed Science and Engineering Data from  THEMIS


	All
	N/A
	30 days after receipt from spacecrafts

	2
	 Probe Carrier Assembly (PCA) and 5 THEMIS  flight Units
	1 PCA

5 probes


	N/A


	45 days after launch

	3
	Level 1 Program Requirements Document signed by NASA HQ, Office of Space Science and the Principal Investigator


	1
	A
	Start of Phase B plus 30 days

	4
	Preliminary Performance Assurance Implementation Plan (PAIP) 

Final PAIP
	2 Copies

2
	R

R
	PDR  (12/1/2003)

CDR (6/1/2004)

	5
	Continuous Risk Management Plan 


	2
	R
	Start of Phase B plus 30 days

	6
	Preliminary Software IV&V Approach, Milestones Agreement

Final Milestones Agreement
	2
	A
	PDR (12/1/2003)

CDR (6/1/2004)

	7
	Lessons Learned Information System (LLIS) plan, Mission specific review of database, supporting inputs to LLIS based on project experience/need as determined by the Explorer Program Office
	1
	R
	Implemented at start of phase B

	8
	Inputs for safety, reliability and quality assurance insight agreement prepared by Explorer Program Office
	1
	A
	PDR  (12/1/2003)

	9
	Failure Reports 


	2 Each
	R
	Within 72 hours of failure

	10
	Failure Mode and Effects Analysis


	2 Each
	R
	CDR (6/1/2004)

	11
	 Engineering Peer Review plan 


	2
	R
	Start of Phase plus 30 days



	12
	Systems Requirements Review Package 
	50
	R
	Start of Phase B plus 30 days

	13
	Spacecraft PDR package


	50
	R
	11/1/2003

	14
	Mission Preliminary Design Review (PDR) /Confirmation Readiness Assessment packages


	50
	R
	12/1/3003

	15
	Mission Confirmation Readiness Review package
	50
	R
	1/1/2004

	16
	  Mission Confirmation Review package


	50
	R
	2/1/2004

	17
	Spacecraft bus CDR package


	50
	R
	5/1/2004

	18
	Preliminary Hazard Analysis


	2
	R
	PDR (12/1/2003)

	19
	Preliminary System Safety Plan

Final System Safety Plan


	2

2
	R

 A
	PDR (12/1/2003)

CDR (6/1/2004)

	20
	Mission Critical Design Review (CDR) package 


	50
	R
	6/1/04

	21
	Preliminary MSPSP


	1
	R
	CDR  (6/1/2004)

	22
	Pre-Environmental Review (PER) package


	50
	R
	10/1/2005

	23
	Pre-Ship Review (PSR) package
	50
	R
	8/1/2006



	24
	Flight Readiness Review  inputs
	50
	R
	7 days prior to launch



	25
	Final MSPSP to Range


	2
	A
	120 days prior to launch

	26


	Hazardous Procedures to Range 


	1


	A


	70 days prior to first use at range

	27
	Flight Operations  Review package


	50
	R
	6/1/2006

	28
	Integrated Independent Review Plan(IIRP) 
	1
	A
	Start of Phase B plus 30 days

	29
	Project  responses to recommendations Request for  Action (RFA’s)  in IV&V report


	1
	A
	As required

All IV&V RFA’s closed by MRR

	30
	Probalistic Risk Assessment


	1
	R
	PDR (12/1/2003)

	31
	As built parts list (maintained)
	1
	AFR
	Through out the life cycle for GIDEP/NASA searches

	29
	As built materials list (maintained)


	1
	AFR
	Through out the life cycle for NASA searches

	31
	Preliminary EEE Parts list

Final  EEE  Parts list 
	1 Copy

1
	I

I
	PDR (12/1/2003)

CDR (6/1/2004)



	32
	Preliminary Materials List 

Final Materials list


	1 Copy

1
	I

I
	PDR (12/1/2003)

CDR (6/1/2004)



	33
	Preliminary  Contamination Control Plan (CCP)

Final CCP  


	1 Copy

1
	R 

R
	PDR (12/1/2003)

CDR (6/1/2004)

	34
	Verification Matrix 


	2 Copies
	R
	CDR (6/1/2004)

	35
	Environmental Test Matrix 
	2 Copies
	R
	CDR (6/1/2004)



	36
	Draft Verification Procedures 

Final Verification Procedures
	2 Copies

2 Copies
	AFR

AFR
	CDR (6/1/2004)

PER  (8/12/2005)



	37
	Integration and Test  Plans and Procedures
	2 Copies
	AFR
	Upon Request



	38
	Preliminary Orbital Debris Report

Final Orbital Debris Report


	1 Copy

1
	A

A
	PDR (12/1/2003)

CDR (6/1/2004)

	39
	Acceptance Data Package
	1 Copy
	AFR
	Launch plus 30 days



	40
	Weekly Progress reports beginning with Phase B (due on Thursday of each week.)
	1 copy via email to the MM
	R
	Weekly

	41
	Monthly Technical Progress Reports
	2 Copies
	R
	Monthly



	42


	Final Phase B/C/D Technical Report


	6 Copies
	R
	Launch plus 60 days

	43
	Final Phase E Technical Report 


	6 Copies
	R
	End of Mission plus 60 days

	44
	Monthly Financial Reports (533M) 


	3 Copies
	R
	Monthly

	45
	Quarterly Financial Reports (533Q) 


	3 Copies
	R
	Quarterly

	46
	New Technology Report (if required)


	1 Copy
	R
	CDR (6/1/2004)

	49
	Foreign travel requests 
	1
	A
	NLT 30 days prior to trip

	50
	Requests for Government owned equipment 
	1
	A
	15 days advanced notice

	51
	Annual 1018 property report
	2
	R
	NLT 10/31 of each year, including 10/31 after contract expires

	52
	Preliminary IT security plan

Signed IT security plan
	3

3
	R

A
	PDR (12/1/2003)

CDR (6/1/2004)

	53
	Inputs to launch readiness review
	50
	R
	7 days before launch

	54
	Mission Operations Center (MOC) and Science Operations and Data Analysis (SODA)  review package
	50
	R
	45 days after launch

	55
	Fault Tree Analysis
	2
	R
	12/1/2003   PDR

	56
	Mission Operations Review package
	50
	R
	9/1/2005

	57
	Mission Readiness Review package
	50
	R
	8/1/06

	58
	System Engineering Management Plan
	1
	R
	PDR (12/1/2003)

	59
	Configuration Control Plan
	1
	R
	PDR (12/1/2003)

	60
	Data Project Management Plan
	2
	A
	CDR  (6/1/2004)


Note:

R (Review) ‑ Documents in this category are to be reviewed within 10 working days by the GSFC or its designated representatives in order to determine contractor effectiveness in meeting contract objectives. When Government review reveals inadequacies, the contractor may be requested to correct the inadequacies.

I (Information) ‑ Documents in this category are to be provided to GSFC or its designated representative for information purposes only. No Government response is required.

A (Approve) ‑ Documents in this category require review and approval by GSFC or its designated representative prior to use or implementation. GSFC shall approve/disapprove within 10 working days of receipt. Requirements for resubmission shall be specified in letter(s) of disapproval.

AFR (Available For Review) ‑ Documents in this category are to be available at the contractor's facility for review upon GSFC's request.

(End of text) 

F.1

SHIPPING INSTRUCTIONS‑‑NON‑CENTRAL RECEIVING (GSFC 52.247-95) (OCT 1988)

Shipment of the following items required under this contract shall be to:

Item
Address 
Marked For


Goddard Space Flight Center
Frank Snow, COTR, Code 410


Greenbelt Md. 20771 Code 410

Compliance with this clause is necessary to assure verification of delivery and acceptance and prompt payment.

If any of the above shipping addresses are to the Goddard Space Flight Center at Greenbelt, MD., delivery personnel must first stop at Receiving (Building 16W) to provide a copy of the receiving report (DD 250) to Receiving personnel before making delivery to the on‑site location(s) specified above. If this is a fixed price type contract, failure to provide the DD 250 to Receiving (Building 16W) may result in reduction or non‑payment by the Government of any interest penalty under the Prompt Payment Act.

(End of clause)

