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TITLE: Schedule for Release/Baselineof Level II/III Requirements Documents
RFA CODE:  11

REQUESTED BY:  B. Taylor
SPECIFIC REQUEST:  (1) Please provide the schedule for release/baseline of level II/III “requirements” documents, as keyed to instrument/probe/THEMIS PDR’s and CDR’s.  Specifically: ICD’s, PAIP’s, Verification Plan and Environmental Specification, Electrical Systems Specification, Contamination Control Plan(s), Systems Management Plan.

(2) Provide the schedule for closing all TBR’s and TBD’s contained in the Mission Requirements Document.

SUPPORTING RATIONALE: A thrust of the SRR is to ensure the level II requirements are complete and (reasonably accurate).  Several of the level II’s are TBR/TBD or refer to ICD’s, and various plans; however, we did not see these, nor do we know when they are planned to be available.
RESPONSE (PRH):  

	Item
	Release 

	ICD’s
	Mission PDR

	PAIP (Preliminary/Final)
	Mission PDR/CDR

	Verification Plan and Environmental Test Specification
	Mission CDR

	Electrical System Specification (Prelim/Final)
	Mission PDR/CDR

	Contamination Control Plan
	Mission PDR

	Magnetic Cleanliness Plan
	Mission PDR

	Electrostatic Cleanliness Plan
	Mission PDR

	Systems Engineering Management Plan
	Mission PDR


All TBR’s and TBD’s in the Mission Requirements Document will be closed by Mission PDR.
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