

Themis Software Task Priorities (In Play / In the Queue) - 10/17/08

To Be Discussed - Top of Meeting

1. Data and Misc Issues
 - a. 11hz noise
 - b. GMAG L2 attribute error - from Pat
2. Jim McFadden
 - a. Revisions to new ESA Web Pages - eta 10/17
 - b. n_3d_new_3
3. Davin
 - a. Enhanced SST and MOM Instrument Web Pages
4. Harald
 - a. issue with the thumbnail mosaic that it displays YKNF, but not properly. Canadians looking into.
 - b. ~~Reprocess ASI data (full resolution) for Feb 2008. Jim M has completed.~~
Reprocess movies for Feb 2008 (as Jim M reprocessing completes)
 - c. ASI reprocessing pre or post Feb 2008? Yes after mapping corrected process March 2008 (hi resolution)
 - d. When L2 ASI available Quality Flags and History Status?
5. John
 - a. Enhanced EFI Instrument Web Pages (end of November)
6. Uli
 - a. Enhanced FGM Instrument Web Pages (tbd)
7. Olivier
 - a. Enhanced SCM Instrument Web Pages (end of October)
8. Chris Cully
 - a. Enhanced FBK, FFT and FIT Instrument Web Pages (January 2009)
9. Chris Russell
 - a. Enhanced GMAG Instrument Web Pages (tbd)
10. Web
 - a. Enhanced Data Drop Down web page and new Data web pages. (January 2009)

Tim

1. Support Mirror Sites: a. Japan (ISAS) b. Austria c. France (**Rumi** - not always up to date for gmags)
d. UCLA – mirror site set-up awaiting UCLA hardware issues resolved
Status: UCB sent 04T UCLA loaded 00T
UCLA will need to supply SSH key - RSYNC Key
1. Support gmag data remote sites:
 - a. Augsburg (MACC's) - cdf generation - Interface with David Murr
 - b. Japan - made contact c. Alberta d. APL
1. Web related tasks:
 - a. Combine two paragraphs from MAP
 - b. Processing History for GMAG
 - c. Support Amanda with web changes
3. 20 Themis scripts review to optimize processing. (40% complete)
4. ~~Inventory of Products, monitoring and building new alarms for Production Data Processing.~~
~~Draft document produced.~~ Next version with Harald's info as well. (On Hold)

Hannes

- ~~1. New FGM Calibration parameters to be checked in by 10/10.~~
1. V03 State – 2008 complete. Smooth results and send to Dan Cosgrove for feedback and then will start to generate V03 cdfs. eta 10/17. Job to be automated at UCB to run every two weeks.
2. L2 State cdf
 - a. See email concerning parms ("thx_sci_mode", "thx_hsk_issr_mode") sci_mode - know fast survey
issr_mode - when IDPU thinks fast survey
 - b. quality flag for FGM data - talk to Uli
3. Spin Axis offsets – Improve the new spin axis offsets calibration routine – In progress. A new technique has been developed for inside magnetosphere with high accuracy. Once complete a paper to be published.
Sent data to Karl Heinz, included in the distribution.

Jim L.

1. New GUI (50%): a. Open Save Data - in progress b. Markers c. v05 QA scripts d. v05 QA suites
1. "Add spin model data to state CDFs", format change, reprocessing will be needed
 - b. thm_cotrans changed to use spin model instead of current method of interpolating spin period.
 - b5. Review QA scripts and test suites – eta 10/31
thm_cotrans test script updates for bugs found ??? included with b5 ????
 - c. Reprocess V00, V01, V02 State cdf's with the new master cdf from Hannes into Prod.
FBK, State, SST, ESA to be reprocessed (combine with #2c)
Check-in thm_load_state into the trunk. **d. Announcement to users.**
 - e. changes to tdas spin model routines to use spin phase offset provided by Hannes for V03 State.
 - f. Work with Hannes to independently verify V03 QA State cdf's from reprocessed STATE files (#1c)
2. ESA Sweep Mode / Multiple samples in the same packet - L0->L1 Processing Issue from Davin.
 - c. Reprocess ESA, SST, FBK and STATE: L0->L1, Jim M reprocessed L1->L2.
 - d. The SST reprocessing will handle the removal of some or all _hed variables.
Jim L to check thm_load_sst if variables need to be renamed.
3. FBK Frequency Bin Definitions – update L1 FBK master cdf and reprocess L1 cdf's
3. GOES 10-12 Test data: **Awaiting info from Howard Singer**
 - a. ~~Set up data directories and load data from NOAA~~ b. Create script to read data and write L2 cdf
 - c. create read to cdf routine d. load cdf routine e. master cdf f. acquire ephemeris for each satellite master cdf
4. L1 File definitions Document. BugzID=xx.
4. Feedback for Thomas on L1 ESA cdf
5. STATE Web Page (s)
5. L1 Data Processing History Info: SCM, EFI, STATE
6. FGM range changes in the mid packet. Post Proc maybe a solution to eliminate the spike. BugzID=44.
6. Refactor repeated CDF library code in CDF processing tools BugZid=50
6. Bfield mid-packet jumps.
7. L0 to L1 processing: look ahead to the next packet before processing the current packet. BugzID=67
7. Repeated timestamps and gaps in spin fit data BugZid=113 (#67 may fix this one as well).
8. Separate E and B timestamps for spin fits
 - a) make a revised V02 master CDF with E and B separated
 - b) change thm_load_fit to support V01 and V02 of the L1 CDFs
 - c) change the L0->L1 processing code d) change the L1->L2 processing code
 - e) test the changes, then reprocess to create the V02 CDFs (keeping the V01 files around for a while to ease the transition) BugzID=45
9. FGS sample times and values, showing repeated timestamps. BugzID=113 (BugzID=67 must be done first)
10. Non Monotonic timestamps. BugzID=72
11. Latest ESA modes not yet implemented (BugzID=4) (Hold until sent to Probes)
12. bau_sunpulse_met assumes x86 endiannes (BugzID=13)
13. FGL issue. We have learned that FGL data from probes C, D and E has a 0.25 sec timing error, starting in summer 2007, and continuing to the present (Feb 2008) time. We would like to fix these timestamps in the L1 CDF files. Process should be generic so future corrections can be easily handled. Low Priority steps or tasks:
 - a. create a flag for the affected L1 variables somehow, to prevent confusion about which corrections have or have not yet been applied. So each entry in the proposed correction file should have some sort of tag identifying what the correction is, which could be looked up in the CDF as a variable, variable attribute, or global attribute. (low priority)
 - b. Change L0-L1 code to take corrections into account. (low priority)
14. "Phantom packets" cause non-monotonic distribution times. BugzID=25, low priority.
15. Evaluate CDF compression algorithms BugZid=81, low priority.
16. Spin modeling during shadows BugZid=43. low priority.
17. Add "last processed" time to L1 (and L2?) CDFs BugZid=115, low priority

Jim M.

Awaiting tasks:

1. ESA quality flags and virtual variables created with SPDF master cdf and sent to SPDF for review.

Awaiting new L1 ESA cdf's from Jim L.

1. Provide in the L2 cdf's a version # and/or SVN version # as a global attribute. complete in repository.

Completed - FFT, FBK, FIT, FGM In Progress - ESA, SST To be done - MOM

Must update document for Pat and Michael.

1. New GUI – a. Analysis Pull Down Menu - in progress c. v05 QA scripts d. v05 QA suites

1. Is SCM okay: BAU timing errors based on BAU FSW bugs. Probe 'E' outliers. Send Olivier email.

1. FGM – Reprocessed. **Notify SPDF.**

1. FBK Frequency Bin Definitions - a. update thm_l2gen_fbk

b. when new L1 FBK files are available reprocess L2 FBK data.

2. Check Jim McFadden's ESA code for issues of mode changes as per Jim L

2. Feedback for Thomas on L1 ESA cdf

3. SCM CAL File Processing Doc: text completed. Put into std document format and send to Olivier for review.

3. SCM L2 cdf - keep Olivier in the loop. In repository.

4. L2 Data Processing History Info Completed: ESA Still to be Done: SST, MOM, FGM, FBK, FFT, FIT

4. L2 cdf Quality Flags: Completed: ESA Still to be Done: MOM, SST

4. Data Description Paragraphs

5. Summary Plot mods

a. Fix duplicate velocity units by removing 'km/s' from ytitle and maintaining 'km/s' in ysubtitle.

b. Either make velocity labels into ('X','Y','Z') or make velocity labels into 'VX','VY','VZ'.

So that the components are easier to distinguish.

c. Modify ytitles on esa eflux and sst eflux so that they do not collide.

(Insert '!'C's or change setting to make tplot do this automatically).

d. Set the scales on the zoomed out(24 hr) plots so that they are not autoscaled.

Information on appropriate yranges should come from Vassilis.

e. Change labels on temperature lines so that they are done in different colors

(and possibly different linestyles).

f. If necessary, Update the plot key so that it reflects any of the changes above. It'd probably be best to give this task to me, since I've done the past modifications of the plot key.

6. Orbit Plot on Summary Plot web page - on the right side, 3 plots vertically, each overview plot there would be orbit panels (coordinate with Harald).

7. Administrator's Guide

8. Themis Developers Guide

9. thm_load_mom: for quantities like velocity, the coordinate system isn't stored in the meta data, and none of the units are stored in the place we normally try to store them (from Pat - Vassilis concurs) Will take a look.

9. Thm_fgm_overviews currently loads the data out of the fit file. It should probably load the data out of the fgm file. Only needs to load from one data source. Jim M thinks the thm_load_fit can be deleted.

9. routine that streamlines the generation of gmag stackplots and a crib to show how to do this. (< than a day)

10. Once Jim McFadden completes his mods for n_3d_new_3 reprocess L2 cdf's - entire mission.

10. thm_load_mom changes - reconcile mods with Davin at an appropriate time.

10. AE Indexes Issue Jan 8-12, keyograms Jan 12-13, Stripes- Vassilis: minor nuisance - low priority

11. Overview plot change: mode bar seems thick (nothing we can do easily - low priority)

12. Extraneous scmcad directory under L1 products (from Jim L.) BugzID=98.

13. Mosaic Processing - permanent script needed (very low priority)

L2 Product Status:

Completed: ESA, MOM, FIT (onboard), FBK, FGM, SST (needs upgrades), GMAG, FFT (onboard)

In Progress: Mods to FGM, ESA, MOM, FBK – scheduled

Yet to be done: SCM (Jim M), EFI (Michael), ASI (Harald)

2. VMO Deliverables: data product description files (only L2 data goes to VMO):

Type	File Type	# of Files	Draft Complete	Final Complete	Special Notes
Spacecraft (S/C)	Observatory	5	5	5	
Instrument Co-I	Person	22	21	21	
S/C and Instrument	Instrument	60	20	20	ESA Revisions sent to Jan
S/C and Instrument	Numerical	60	20	20	ESA Revisions sent to Jan
GBO	Observatory	29	29		Drafts for all files sent to Jan
GBO - asi	Instrument	29			
GBO - asi	Numerical	29			
GBO - ask	Instrument	29			
GBO - ask	Numerical	29			
GBO - gmag	Instrument	29	29	1	Drafts for all files sent to Jan
GBO - gmag	Numerical	29	29		Drafts for all files sent to Jan
Total		350	153	67	
			44%	19%	

10. General Routine 'Add magnitude' vector - adding it's magnitude in its structure. 4 vectors, colors=BGRB.

- ## 2. QA Testing

1. New GUI

- a. File Pull Down Menu: a1. ~~Load Themis Data~~ a2. Themis Document a3. Export Data
- b. Graph Pull Down Menu b1. Layout Options - in progress b2. Trace Options
- c. Ancillary Data Display d. Update Test Suites e. v05 QA scripts and suites

1. Setup ARTEMIS (Solaris 8 machine for mission design)

- e. Install OS patches as needed f. ~~Install IDL 6.4~~
- f. ~~For GDDS/GMAN IDL and FDC setup files -~~
- g. Install Sun compilers - On hold h. Setup so that anyone with IGPP acct can log in
- i. Security j. Install working web browser (Netscape's very slow and crashes)

1. Check in Vladimir's Convolution Software

2. Think about making 2D slices through distribution. See medical imaging code in IDL demo."

- a. 2D first migrate code into crib - in progress b. 2D with med imaging code c. 3D slices

3. thm_load_state - phase II (consult with Ken)

- a. For STATE CDF files, the following variable attributes should be defined, consistent with they way they are defined in the L2 FGM file: units, coordinate_system (consult with Jim L.)
- b. Once defined in the CDF, thm_load_state should take the values from the dlimits.cdf.vatt to set the metadata for the tplot variables: dlimits.data_att.units, dlimits.data_att.coord_sys
- c. For thm_load_state, the suffix gets added to support data, but support data is not transformed: if you call thm_load_state, coord='gse', suffix='_gse', /get_support_data only the pos and vel get transformed, but all get the _gse suffix.
- d. in thm_load_state, the code to delete support data that was loaded for coordinate transformation should be just del_data, '*_state_temp' e. THC braid photoelectrons
- f. Finishing the coordinate transformation of the thm_load_state data at input, to include transformation of spinaxis attitude, need to determine keyword switch, implement the rotation of the spinaxis elevation/azimuth from gei to arbitrary coordinates (consult with Pat, Vassilis and Ken)

4. From Hannes:

- a. Provided is the most common plot used by scientists that look at magnetic field data. Four panels Bx By Bz Bt and the position X Y Z as variables. Often the radial distance R is another variable. It would be great if someone enters e.g. tplot,'tha_fgs_gsm' such a useful default plot would appear. I am currently not able to produce such a plot using tplot. Another useful plot would be instead of one trace per panel, 5 traces per panel. One for each spacecraft and 5 sets of positions as variables at the bottom. For example: tplot,'th?_fgs_gsm' could produce such a plot. Also some standard plots that combine ground and spacecraft data could be useful. Notes from Vassilis: define keyword /positions default 'none', allow GSM X Y Z, R Lat Long,.....
- b. The level 2 CDF files at http://themis.ssl.berkeley.edu/data_download.shtml should contain position in various coordinate systems as well. Preferably in the same resolution as the data. Otherwise Scientists need to get the position from another source. Notes from Vassilis: option to introduce the data in RE with keyword (one RE =6,478 kilometers ???). Like thm_load_fgm /pos_units= 'RE'. Also thm_load_state keyword out_coord = 'GSM', 'GSE',...etc.
- c. If one loads fgm data from probe 'a' and let's say there are no data for the chosen interval. The variables tha_fgl and tha_fgl_gsm etc. should all be empty. It could be those variables still contain data from the previously loaded interval.

5. Variable units - generic solution - thm_load_spin, _state, _hsk, _sst, _esa, _bau, _fgm, _fbk, _fft, _fit, _scm, _efi, _trg, _asi, _gmag, _ask, _mom, _esa_pkt

6. If requesting 1 hour of data using timespan, then load data using one of our load data routines.

Recommend if there is a fix at the load cdf level.

7. upgrade thm_load to work with probe assignments

8. move functionality of thm_load_state2 into thm_load_state and delete thm_load_state2

9. Multiple enhancements concerning keywords, valid_names and thm_load routines

Hithesh

1. FGM - 11 Hz noise
 - a. Caused when SST enable command issues
 - b. Power Supply and ETC are being looked at as the source of the noise
 - c. Test disable spin calculation, manual enter spin period. Run on flatsat. **Test Complete**
 - d. test pulse generator need a signal generator with functionality for test. Talk to Peter about renting. Sorting out hardware.
 - e. Investigate the relationship as per Peter, between the noise frequency and the spin synchronization counter. Test eta 10/13.
 - f. Put flatsat ETC on an extender card.
2. ~~Sort out dialing in to the FSW Engineering Test Unit (ETU) at SSL from UCLA with Jim Lewis.~~
Now looking into being able to control the logic analyzer by the ETU from UCLA – in progress.
3. Peter wrote code to reset ETC after hang-up. Michael Ludlam suggested Hithesh look at cause.
Will check with Peter.
3. Review FSW Specifications document for v5 changes.
Waiting review by Peter of last two paragraphs – in progress
4. ESA – investigate invalid configs from Survey to burst mode in IDPU scripts (see Jim L)
5. SCW spikes analysis - understand what was done in loading the new burst configuration that caused the problem and recommend a solution (only when change of the burst configuration)
6. Run the CPT tests for the following four modules - in progress.
 - a) SCI & SCI2 - 12 (3 done successfully)
 - c) CMP - 4
 - d) EEPROM - 18
7. Review FSW code of all 24 modules and the CPT tests for each (ongoing)
8. Learn how to create a stol procedure from Mission Ops.
9. Watch engineering is going along, tools for plotting (ongoing)
10. Review scripts and/or macros with Michael Ludlam (ongoing)

1. New GUI

- a. Graph Pull Down Menu: ~~a1. Page Options~~ a2. Variable Options – in progress a3. X/Y Options
 - b. Edit Pull Down Menu: b1. Subset Page/Marker
 - c. Update Test Suites
 - d. v05 QA scripts and suites
1. The 1 Hz bug fix (noted by John Bonnell) is in progress thm_efi_despin. In progress
 - a. Periods selected for 30-40 periods for Probe 'C'.
 - b. Run the SDT Calibration. Plots have been regenerated for Probe 'C' and sent to John, Forrest and Vassilis for review. Sorting out questions from John. **Awaiting feedback Forrest (has been pinged).**
 - c. Steps #a-#b will need to be completed for the other four probes as well.
 - c1. Probe 'D' c2. Probe 'E' c3. Probe 'A' c4. Probe 'B'
 1. Alter calibration formula in thm_cal_efi and thm_get_calpers, update calibration files – in progress.
 1. The poor despinning bug fix in thm_efi_despin (awaiting completion of 1hz bug fix)
 2. Larry Kepko and efi offsets – emailed John with comments for his review. **Awaiting John's comments.**
 2. FBK Frequencies
 - a. ~~Resolve conflict bet C. Cully and John B's bin center values. Conflict resolved. John agrees with Chris.~~
 - b. ~~Derive bin centers from CDFs (currently the bin centers are hard coded).~~
 - c. Make sure that bin center assignment from L2 works with any changes that Jim M. makes.John wants to calibrate by signal source – thm_cal_fbk
 3. Get EAC offsets from J.B. -- this *cannot* be done until AC-coupled data is taken.
 4. EFI L2 cdf
 5. EFI CAL Document
 6. "Case-by-case" calibration parameters ("short-term" high accuracy corrections).

involves generalizing some code from Chris C. as a tool for the general user. The tool will look at short time ranges, and pass out high-resolution calibration parameters in a structure. We envision that this structure will be passed into THM_CAL_EFI disabling those parameters that are normally gotten from the calibration files. LASP is working on this and when done would be incorporated in the tdas software.
 7. deconvolution, any other tasks to have a working load and cal efi.
 8. The EFI program headers should include what inputs are valid for each keyword.
 9. thm_load_efi - allow multiple coord's to be entered. Do not overwrite plot variables.
 10. efs data deleted when thm_load_fit run twice, second time only fgs data requested
 10. Modify THM_CAL_FIT to treat efs datatype - Install E12/E34 conditional based on th?_fit_code TPLOT variable. If E12 switched to E34 software needs to be revised to handle (low priority).
 11. Correlate to onboard spin fits using EFP data. Look at FGM. Talk to Jim L.
 12. Add the DATATYPE kw to KYOTO_AE_LOAD , and load only AE data by default (low priority).
 13. Get the downloader (KYOTO_AE_DOWNLOAD based on the new version of FILE_HTTP_COPY) working (low priority).
 14. Build an informational widget.
 - a) (From Jim M.) Break THM_UI_SHOW_DLIM out of THM_GUI to use as a stand-alone routine. - Make the name of the displayed sub-structure(s) a parameter. (low priority)

The following recommendations have been made by Jim McFadden and need to be reviewed and prioritized by John Bonnell:

1. The baseline offsets seem not to be sufficiently accurate, therefore spintone residuals remain in the data. It may be that only an on-the-fly calibration (a la SDT) will work, and that the EFI code would need to be modified from its current list-style calibration.
2. We should have code that duplicates the on-board spin fits in order to understand why the ground and on-board fits are different. I do not know if such code exists -- we should run this question by John Bonnell.

Cindy

1. Develop New Themis Gui (90%)

g. Development

g01. ~~Design and Prep for 9/8 - Cindy (9/8)~~

~~g02. Kickoff / Orientation Meeting - All (9/8)~~

g03. Cursor Motion - in progress, Cindy, Pat

g04. Edit Pull Down Menu - in progress, Pat, Michael

g05. File Pull Down Menu - in progress, Bryan, Jim L

g06. Graph Pull Down Menu - in progress, Michael, Bryan, Cindy

g07. Keyboard - in progress, Cindy

~~g08. Mgmt Data/Plots - Cindy~~

g09. View Pull Down Menu - in progress, Pat, Cindy

g10. Analysis Pull Down Menu - in progress, Pat and Jim M

g11. Window Mgmt - Pat

g12. Markers - in progress, Cindy, Jim L

g13. Open/Save Data Files - Jim L

g14. ~~Status Bar, Msg Mgmt, Path Bar, Tool bar - Cindy~~

g15. Export - Bryan

g16. Ancillary Data Display - Bryan

g17. Plotting Capabilities - in progress, Pat

Summary: Last Week: 20 of 47 Tasks completed

This Week: 23 of 48 Tasks completed

h. Presentation to Tuesday Science Meeting beginning to mid November

i. Update Test Suites - All

j. QA of v5.0 - All

k. Tweaks based upon Training and QA - All

l. Users Guide and Help Widget - All

m. Training Presentation Development - Cindy

n. Training (practice for Gem as well) for scientists, splash and other programmers - All (eta 12/8-12/10)

o. Presentation at GEM Conference - Dec 14, San Francisco - tbd

p. Release v5.0 and hold web training worldwide - tbd

q. Sort out Splash GUI Phase II - Cindy

1. ARTEMIS (10%)

a. Run examples from Sabine

2. Routine to transform state data into RE in the gui. There is already a routine in the distribution that does this, but it is not currently part of the gui. Add a button, call to the transform routine, and put some checks into place. 2 days to implement.

3. Add an additional button and a call to IDL's save routine. A day at most to implement.

3. An IDL crib sheet has been provided that generates magnetic field and position data with the same resolution. Scientists very often like to have a set of dayfiles of magnetic field data and position. So the crib sheet could be called inside a loop and for each day an output ASCII file could be produced. An option could be all 5 spacecraft merged with only one time column. Additionally a desired resolution could be another option From Hannes.

4. Post Splash Gui Mods Part 1 - Mac (David Sibeck's machine from Ken)

a. when selecting data, L1 and L2 can be selected at the same time and the result was confusing. since the low-level commands can only load one or the other, the GUI interface should enforce the same restriction.

b. the script output does not match the standard crib sheets: e.g. you don't see thm_load_fgm anywhere in the script. so you need a new document to describe to people how to modify scripts made with the GUI...or you need to change the GUI to follow the crib sheets...or just live with it..

c. Label S/C Position button (GSE or GSN - default) (for UCLA)

5. Post Splash Gui Mods Part 2 - Mac (David Sibeck's machine from Ken)

See List on last page of task list.

Vladimir

1. Convolution – new module.
2. When Magnetopause survey plots in boundary normal coordinates available put them on new Themis Data Products web page (as per David Sibeck).

Kate

What's cooking?

Andreas

1. Awaiting review of Kyoto DST2plot code.
2. L2 File Definitions Document - awaiting L1 document to be completed to use as template.
3. Support VWO - Shing Fung with wave data.

UCLA

1. Clean-up the power ripples from the FGM data. (Krishan). Awaiting new programmer

1. It seems that particles are in course of reprocessing from your side. I guess that the calibration parameters have been changed and that the saturated sectors of SST have been managed in the processing. We have no time right now to check that, but we'll do it as soon as possible.

Concerning the study of the ESA/SST response, our student has performed a statistical analysis of quiet plasma sheet crossings based on L2-data with -preliminary- results. These ones need to be checked through more detailed analysis. It appeared clearly however that the particle pressure (including all contribution, i.e., ions and electrons from both ESA and SST) is underestimated. For now, we have not reliable enough results to state on the origin (SST versus ESA) of this underestimation.

2. L1 ESA CDF and thm_load_esa – awaiting feedback from the Project

Software Tasks To Be Discussed (TBD) / To Be Assigned (TBA)

1. TBA - Data contain engineering, deployment, maneuver, and science data are in the same stream.

From the data description, only maneuver flag state_man is provided. Do you provide information about the time intervals when the data are on, say, engineering level? This data, though valuable in many respects, may be confusing if interpreted as science data. To provide such information, it is possible, for example, to add some bits to existing state_man flag. (from Vladimir)

Quality flags (for each instrument to be added to L2 State cdf).

2. TBA - Tplot User's Guide (David and Vassilis to talk further)

3. TBD - print, dprint, msg continue, verbose options for a standard

4. TBD - Mini Language to operate on tplot variables

5. TBD - Tplot FAQ's (Amanda) Maybe replaced by #1

6. TBD - Mull over: Allow Tplot: overplot color spectra, multiple angles, variable angles.

7. Hold - Spin modeling during shadows (BugzID=43)

8. Hold - Separate E and B timestamps for spin fits (BugzID=45)

9. Hold - Refactor repeated CDF library code in CDF processing tools (BugzID=50)

10. Hold - Bugzilla enhancements: Graphical charts and graphs don't work (BugzID=7)

Extend Platform/OS options (BugzID=73)

11. Hold - str_element does not add to embedded structures (BugzID=69)

12. Hold - SM coord transformation in thm_cotrans does not work: fixing that would be too drastic a change for a patch release, because it might break a lot of existing code. The issue is: if the in_coord parameter is not explicitly specified, and the dlimits structure also does not specify the coordinate system, do we want to try to figure it out from the "in_suffix" argument (current behavior, doesn't work for SM coords), or just fail with a message that a coordinate system must be specified with either the in_coord argument or dlimit structure (probably a better solution, but might break existing code).

Non GUI Future Release Mods

1. Many of the data processing routines that are tested here do not inherit the plotting options from the tplot variable that they take as input. For data processing routines that I've written Vassilis has had me modify them so that they inherit these options. It shouldn't be very hard to do this, but whether we do it or not depends on whether we think these data processing routines are useful only for the gui or for the command line user as well. (from Pat).

2. Load routines to all support keywords suffix and relpathnames_all.

3. tplot does not fail gracefully after illegal margin set. In this case: tplot_options,'xmargin',[100,100], tplot does not fail gracefully after illegal margin set. In this case: tplot_options,'xmargin',[-1,-1]

-tplot does not fail gracefully after illegal margin set. In this case: tplot_options,'ymargin',[100,100]

4. Errors 45 and 46 are the same in character. In the former, THM_COTRANS is called with IN_COORD set to something that does not match the metadata. The test script expects an error, but THM_COTRANS just prints an informational message without stopping. In the latter, THM_COTRANS is called with COORD set to 'dsl' whereas the data is in 'scs' (this transformation is invalid). Again the script expects an error, but none is generated. (Michael and Jim M have different opinions)

There are two easy fixes:

a. Remove /INFOMATIONAL from the call the MESSAGE, so execution stops and the command

line test script catches the error.

b. Remove tests 45, and 46.

#a will force the programmers to make sure that the initial coordinates are correctly predicted (or the metadata is up to date), to make sure that only valid transformations are requested, and it will make it harder to run scripts without stopping. #b will force the user to catch such "non-transformations" in the text output, and it will make it easier to run scripts without stopping.

6. fac_matrix_make: do a better job putting the inputs into the correct coordinate system.

7. minvar_matrix_make documentation is a little sparse, so it couldn't hurt to improve the function header.

8. With a pre-mission and future dates, thm_gen_overplot does not exit gracefully. The user sees a lot of "Remote file not found messages", but is not offered any indication that the date requested is before the mission began. It would also be useful to have a check for when DATE plus DUR is greater than the current date, and then ignore the requested days beyond the current.

9. There's a possible bug thm_gen_overplot when an illegal device is set with the DEVICE keyword. The code doesn't check to make sure if the graphics device is valid. It passes the test script because thm_gen_overplot has its own catch error statement embedded in the code. The catch statement does report, "Graphics device not available: a", but only after data have been loaded and tplot vars have been created. If a long time range is requested this could be a significant waste of time to the user.

10. Issue with thm_load_fgm, I'm not sure if this is intentional or what but...an old version of thm_load_fgm would return the fgm data is whatever coordinate system you requested. It would call cotrans if the data was not available in that system in the file, but now, it seems like it will no longer automatically perform the transformation for you.

12. NO_DOWNLOAD keyword missing from thm_load_fbk.

13. The plots should not be blank, and they weren't before the QA started. Fortunately, the code is working correctly in that when data doesn't exist the code gracefully moves on to the next datatype. However, perhaps the code should be modified such that a blank tplot var isn't created when this happens. (thm_part_moments2).

14. a. When thm_load_fit is called requesting a single data type it will also return some auxiliary data types. For example: thm_load_fit,probe='b',datatype='fgs' returns:

1 thb_fit_code 2 thb_fit_npts 3 thb_fgs (low priority load bug or test script bug)

b. The relpathnames all keyword is broken. (low priority bug)

16. THM_LOAD_MOM doesn't recognize the datatype keyword for L1 data. (It does for L2).

17. thm_Load_Mom Dpwrspec button gives no results -- due to a problem in SVDFIT routine. Linear fit routine needed.

GUI Mods Post Splash Release

1. Issues with GUI State test suite: store_data seems to be getting called twice for each variable loaded.

2. Issues with GUI State test suite: It sometimes loads more data than I asked for.

3. shift clicked to select probes A & B then I tried to shift click on the level 2 data types to select them and got error #80 (also #86).

4. When block_average is called with a block length(in seconds) that is shorter than the cadence of the data it will create nans between the data points. For example if an input vector at a 30 second cadence is block_averaged with a requested block length of 10 seconds it will perform a transformation like this:

Input Data: [1,2,3,NaN,5]

Output Data: [1,NaN,NaN,2,NaN,NaN,3,NaN,NaN,NaN,NaN,NaN,5,NaN,NaN]

The problem is that when this output is plotted, it draws nothing because there are NaNs between all data points.

This can be confusing and perhaps make the user think that the routine has a bug when it does not.

Pat proposes that only in the GUI we change the default so that the output from the input above is:

Output Data: [1,1,1,2,2,2,3,3,3,NaN,NaN,NaN,5,5,5]

This seems to be a reasonable expectation for how the block average should perform in this error situation. It will let the user know the routine worked, but also clue the user in to the fact that their requested block length is too short when they look at the shape of the output curve. Also, It is hard to detect the exact cadence of the data because it may change and may have gaps, but I would also have the GUI generate a popup error if the median cadence is longer than the requested block length. While this may not catch all instances of the problem, it will also ensure that the user is explicitly warned in most cases.

Vassilis: I think to first order we should leave `block_average` as it was. These are standard problems the user faces when dealing with data analysis. There is a `deflag` routine that is supposed to take care of the situation.

The option implemented in 4.0 now is confusing for data analysis. A better option for `block_average` would be to add two new features:

- a keyword `/noNaN` which would prevent adding NaNs (for blocks with zero points).
- an output array called `npoints` which contains an array with the number of points that went into the average (or median...) If zero then the average is presumably a NaN. The user can search and throw away data where confidence in statistical significance is low.

5. a. When `thm_load_fit` is called requesting a single data type it will also return some auxiliary data types. For example: `thm_load_fit,probe='b',datatype='fgs'` returns:

1 `thb_fit_code` 2 `thb_fit_npts` 3 `thb_fgs` (low priority load bug or test script bug)

b. The `relpathnames` all keyword is broken. (low priority bug)