## Themis Software Task Priorities (In Play / In the Queue) - 01/09/09

#### To Be Discussed - Top of Meeting

- 1. Data and Misc Issues
  - a. SCM Minima's
- 2. Jim McFadden

3. Davin

a. Enhanced SST and MOM Instrument Web Pages (post code check-in)

4. James Weygand (student) - Greenland data total magnetic field is only about 250 nT even if no baseline subtracted (from Harald). Waiting for student to have time.

5. John

a. Enhanced EFI Instrument Web Pages (eta end of December, emailed John 1/6)

6. Uli

a. Enhanced FGM Instrument Web Pages (done)

7. Olivier

a. Enhanced SCM Instrument Web Pages (done)

8. Chris Cully

a. Enhanced FBK, FFT and FIT Instrument Web Pages (emailed Chris 1/9, eta February 2009)

# 9. Chris Russell

a. Enhanced GMAG Instrument Web Pages (**talked to Marjorie 1/7** - no earlier than January 2009) 10. Web

- a. Enhanced Data Drop Down web page and new Data web pages. (eta February 2009)
- b. Enhanced ASI Instrument Web Pages (David new chart, February 2009)
- c. Enhanced Web Pages for SCM, FGM, ASI (Amanda) and Tim's new GBO Interactive Location Map to **Official site (eta 1/23)**.

# <u>Harald</u>

a.	Em	ails
		and

a. Emans			
From Harald to Tan	ni 1/9: The Nov/Dec files have TALO as the only addition. SNAP and NRSQ were added in October. TALO had been planned for operations since late Nov, but is still not operational. So I can't give a start date. The most likely location will be Latitude=69.546, Longitude=266.423 but that might change slightly once the station is really put into place. The file for 2008-12-24 seems fine and it is correct that there are no data for GBAY, YKNF, PGEO, FYKN.		
From Vassilis 1/8:	Last ASI data online is 2 weeks old and the images jumbled, no mapping done.		
	Cannot tell what was going on in the aurora.		
From Harald 1/8:	Reprocessed the thumbnail overviews and they should be fine. (?)		
	Reprocessed the keogram cdf files and data through 12/31/08 okay. (?)		
	Since January 1, 2009 no data from Canadians. Tim and Harald contacted		
	and corrections on the way.		
	Web Browser replaced to deal with 21 stations instead of 20.		
	Calibration files replaced.		
From Vassilis 1/8:	Mosaics do not include SNAP, GBAY and NRSQ. Also SNAP and NRSQ no 1min or 3sec thumbs only hourly.		
From Harald 1/8:	Updated programs next two days to <b><u>Tim</u></b> who will run the routine processing.		
	Mosaic code next on to do list. <b>Jim</b> M will run the January Mosaics after data		
	received from Calgary. 1min thumbs to be processed $1/10-1/11$ .		
b. issue with the thur	bnail mosaic that it displays YKNF, but not properly.		
Rather low priority	because we already have the full-res images.		
c. Account for 21 stat	ions		
d. Will Rachelson's n	ew klick and pick software.		
e. Mosaic reprocessin	g post-February 2008.		
f. Modify mosaic soft	ware to recognize NRSQ/SNAP/TALO.		

- g. Reprocess ASI data (full resolution) for **Feb 2008**. Jim M has completed. Reprocess movies for Feb 2008 (as Jim M reprocessing completes) Awaiting a few calibration files and then will start reprocessing.
- h. Correct mapping files
- i. When available details of TALO for ASI Station List.
- j. L2 ASI cdf's
- k. When L2 ASI available Quality Flags and History Status?

Tim

1. Support Mirror Sites: a. Japan (ISAS) b. Austria c. France (**Rumi** - not always up to date for gmags) d. UCLA – mirror site set-up:

Status: UCB sent 06T UCLA loaded 04T Two full bricks with checksum at UCLA - still testing Two empty bricks at UCLA as well UCLA will need to supply SSH key - RSYNC Key

# 1. Support gmag data remote sites:

- a. Augsburg (MACC's) cdf generation Interface with David Murr (David called no response)
- b. Japan made contact c. Alberta d. APL e. Greenland rsync and setup (see #4)
- 2. Web related tasks:
  - a. ASI and GMAG Site Maps with cursor positioning invoking chart info. Next Version completed <u>Later Release</u>: There was a request to make the links the same color as the icon/markers. The javascript was getting complicated enough with the new features and I decided to put that off for a later version. You can always click selections on/off to remind yourself what's what. Plus, just click on any icon and a pop-up will occur describing the site. Put onto official site (with Amanda) to new ASI web page.
- 3. Create checksum files for gmag (completed), ASI then Probe files.
- 4. Script to Create Greenland CDF's awaiting Jim M IDL routine.
- 5. 20 Themis scripts review to optimize processing. (40% complete)
- 6. Inventory of Products, monitoring and building new alarms for Production Data Processing. Draft document produced. Next version with Harald's info as well. (On Hold)

# Hannes

# 1. New FGM Calibration files sent and Jim M has moved to production.

- V03 State 2008 complete. Generate V03 cdfs. eta 11/26. Job to be automated at UCB to run every two weeks. I am still not very happy with a large fraction of my attitude determinations. The reason could be that the simple linear equations that I am using are not sufficient for about 30% of the perigee passes. I spent a huge amount of time finding better equations for the problem. The new equations are nonlinear. I am currently very busy with my AGU presentation. I am leaving on Monday for Europe. I will need more time to implement and test the new equations and see if they converge towards reasonable solutions.
- 2. L2 State cdf
  - a. See email concerning parms ("thx\_sci\_mode", "thx\_hsk\_issr\_mode") sci\_mode know fast survey issr\_mode when IDPU thinks fast survey
  - b. quality flag for FGM data talk to Uli
- 3. Spin Axis offsets Improve the new spin axis offsets calibration routine In progress. A new technique has been developed for inside magnetosphere with high accuracy. Once complete a paper to be published. Sent data to Karl Heinz, included in the distribution.

<u>Jim L.</u>

- 1. New GUI (50%): c. Code Clean up and misc tasks f. Update v05 Test Scripts and Suites g. v05 Mac QA
- 2. GOES 10-12 Test data: in progress Howard awaiting plots from Jim L
  - a. Set up data directories and load data from NOAA c. create read to cdf routine so plots can be created e. master cdf
- 3. Feedback for Thomas on L1 ESA cdf
- 3. L1 File definitions Document. BugzID=xx.
- 3. V03-L2 cdf STATE
  - a. changes to tdas spin model routines to use spin phase offset provided by Hannes for V03 State.
- b. Work with Hannes to independently verify V03 QA State cdf's from reprocessed STATE files (#1c)
- 4. bad timing sun pulse times (early January 2009)
- 5. STATE Web Page (s)
- 5. L1 Data Processing History Info: SCM, EFI, STATE
- 6. FGM range changes in the mid packet. Post Proc maybe a solution to eliminate the spike. BugzID=44.
- 6. Refactor repeated CDF library code in CDF processing tools BugZid=50
- 6. Bfield mid-packet jumps.
- 7. L0 to L1 processing: look ahead to the next packet before processing the current packet. BugzID=67
- 7. Repeated timestamps and gaps in spin fit data BugZid=113 (#67 may fix this one as well).
- 8. Separate E and B timestamps for spin fits
  - a) make a revised V02 master CDF with E and B separated
  - b) change thm\_load\_fit to support V01 and V02 of the L1 CDFs
  - c) change the L0->L1 processing code d) change the L1->L2 processing code
  - e) test the changes, then reprocess to create the V02 CDFs (keeping the V01 files around for a while to ease the transition) BugzID=45
- 9. FGS sample times and values, showing repeated timestamps. BugzID=113 (BugzID=67 must be done first)
- 10. Non Monotonic timestamps. BugzID=72
- 11. Latest ESA modes not yet implemented (BugzID=4) (Hold until sent to Probes)
- 12. bau\_sunpulse\_met assumes x86 endiannes (BugzID=13)
- 13. FGL issue. We have learned that FGL data from probes C, D and E has a 0.25 sec timing error, starting in summer 2007, and continuing to the present (Feb 2008) time. We would like to fix these timestamps in the L1 CDF files. Process should be generic so future corrections can be easily handled. Low Priority steps or tasks:
  - a. create a flag for the affected L1 variables somehow, to prevent confusion about which corrections have or have not yet been applied. So each entry in the proposed correction file should have some sort of tag identifying what the correction is, which could be looked up in the CDF as a variable, variable attribute, or global attribute. (low priority)
  - b. Change L0-L1 code to take corrections into account. (low priority)
- 14. "Phantom packets" cause non-monotonic distribution times. BugzID=25, low priority.
- 15. Evaluate CDF compression algorithms BugZid=81, low priority.
- 16. Spin modeling during shadows BugZid=43. low priority.
- 17. Add "last processed" time to L1 (and L2?) CDFs BugZid=115, low priority

18. transforming one data point from SM coordinates to	GSM coordinates. Low Priority from Christine
ct=time_double('2008-02-16/04:50:00')	dipole=[[0],[0],[1]]
v=[1,2,3]	store_data,'dipole_sm',data={x:ct,y:dipole,v:v}
cotrans,'dipole_sm','dipole_gsm',/SM2GSM	cotrans,'dipole_gsm','dipole_gse',/GSM2GSE
get_data,'dipole_gse',data=dipole_gse	xdipgse=dipole_gse.y[0]
ydipgse=dipole_gse.y[1]	zdipgse=dipole_gse.y[2]
tilt=atan(xdipgse,zdipgse)	

When I check the data for 'dipole\_gsm', the values are 0,0,0. I'm not sure what they SHOULD be, but I know that their magnitude should equal 1.  $sqrt(x^2+y^2+z^2)=1$ 

- b. Create script to read data and write L2 cdf
- d. load cdf routine
- f. acquire ephemeris for each satellite master cdf

#### Jim M.

- 1. New GUI c. Code Clean up and misc tasks d. Update v05 Test Scripts and Suites e. v05 Unix QA
- 1. Thomas ESA email task list
- 2. Fix SNAP stack plots and let Tim know (how to fix tplot issue talk to Davin) Jim to sort out how big a issue?
- 2. Greenland gmag's cdf's idl routine in progress Create L2 skeletons
- 3. SCM CAL File Processing Doc: text completed. Put into std document format and send to Olivier for review.
- 3. SCM L2 cdf keep Olivier in the loop. In repository.
- 4. L2 Data Processing History Info Completed: ESA Still to be Done: SST, MOM, FGM, FBK, FFT, FIT
- 4. L2 cdf Quality Flags: Completed: ESA Still to be Done: MOM, SST
- 4. Data Description Paragraphs
- 5. Summary Plot mods
  - a. Fix duplicate velocity units by removing 'km/s' from ytitle and maintaining 'km/s' in ysubtitle.
  - b. Either make velocity labels into ('X', 'Y', 'Z') or make velocity labels into 'VX', 'VY', 'VZ'.
    - So that the components are easier to distinguish.
  - c. Modify ytitles on esa eflux and sst eflux so that they do not collide.
    - (Insert '!C's or change setting to make tplot do this automatically).
  - d. Set the scales on the zoomed out(24 hr) plots so that they are not autoscaled. Information on appropriate yranges should come from Vassilis.
  - e. Change labels on temperature lines so that they are done in different colors (and possibly different linestyles).
  - f. If necessary, Update the plot key so that it reflects any of the changes above. It'd probably be best to give this task to me, since I've done the past modifications of the plot key.
- 6. Orbit Plot on Summary Plot web page on the right side, 3 plots vertically, each overview plot there would be orbit panels (coordinate with Harald).
- 7. Administrator's Guide
- 8. Themis Developers Guide
- 9. thm\_load\_mom: for quantities like velocity, the coordinate system isn't stored in the meta data, and none of the units are stored in the place we normally try to store them (from Pat Vassilis concurs) Will take a look.
- 9. Thm\_fgm\_overviews currently loads the data out of the fit file. It should probably load the data out of the fgm file. Only needs to load from one data source. Jim M thinks the thm\_load\_fit can be deleted.
- 9. routine that streamlines the generation of gmag stackplots and a crib to show how to do this. (< than a day)
- 10. Once Jim McFadden completes his mods for n\_3d\_new\_3 reprocess L2 cdf's entire mission.
- 10. thm\_load\_mom changes reconcile mods with Davin at an appropriate time.
- 10. AE Indexes Issue Jan 8-12, keyograms Jan 12-13, Stripes- Vassilis: minor nuisance low priority
- 11. Overview plot change: mode bar seems thick (nothing we can do easily low priority)
- 12. Extraneous scmcal directory under L1 products (from Jim L.) BugzID=98.
- 13. Mosaic Processing permanent script needed (very low priority)
  - L2 Product Status:

Completed: ESA, MOM, FIT (onboard), FBK, FGM, SST (needs upgrades), GMAG, FFT (onboard) In Progress: Mods to FGM, ESA, MOM, FBK – scheduled

Yet to be done: SCM (Jim M), EFI (Michael), ASI (Harald)

- Pat
- 1. Particle Instrument tasks. In Progress
- a. Plot generation for Vassilis as required
- 1. New GUI
  - f. Code Clean up and misc tasks. g. Update v05 Test Scripts and Suites h. v05 QA
- 2. High pass filter issues
  - a. Fix bug where NaN is inserted into result accidentally.
  - b. Generate warning notification if high pass filter is going to allocate an especially large array or take a very long time
  - c. Provide an option for the user to select binning resolution.
- 2. Training on the day to day operations of the Summary Plots and Mosaics (2009)
- 3. An option in tdegap so that if you provide several inputs, it will interpolate the outputs onto the same time cadence.(Given time to do this, it should be a pretty straightforward change for me to make.)
- 3. Be able to plot ASI & GMAG observatory positions and GOES data on the same plots that are generated by executing thm\_crib\_trace.pro
- 4. wavepol.pro and twavepol.pro Put Olivier's into the distribution, test
- 5. Tplot enhanced crib Davin should be involved and the cribs should not be too overwhelming. Possibly multiple cribs by functions.
- 6. boundary normal coordinates. On Hold. BugzID=59.
- 7. Christine's code to rotate the XY coord's along Earth direction was very effective. Also it was used by others. We need to streamline it, and it's very similar to the others you've already written.
- 8. Error msg for when timestamps of data do not match in tvector\_rotate, tdotp, and tcrossp.
- 9. Tplot auto scaling. BugzID=41.
- 9. invalid inputs to the version keyword
- 10. Clean-up of makepng and makegif
- 10. General Routine 'Add magnitude' vector adding it's magnitude in its structure. 4 vectors, colors=BGRB.
- 11. GMAG L2 attribute error from Pat (very low priority)

# <u>Aaron</u>

- 1. VMO file generation
  - a. GBO gmagb. FFT S/C and Instrumentd. ASIe. add new gmag stations
- 2. a. Test Suites3. GMAG Site Locations Chart missing EPO data
- c. MOM and SST S/C and Instrument Instrument f. few changes from Jan to S/C Instrum and Num files

#### Bryan

- 1. Tomohiko's help request awaiting response to email.
- 1. New GUI: f. Code Clean up and misc tasks g. Update v05 Test Scripts and Suites h. v05 QA
- 1. Setup ARTEMIS (Solaris 8 machine for mission design): e. Install OS patches as needed
  - g. Install Sun compilers On hold h. Setup so that anyone with IGPP acct can log in
- i. Security j. Install working web browser (Netscape's very slow and crashes) 2. Think about making 2D slices through distribution. See medical imaging code in IDL demo."
- a. 2D first migrate code into crib in progress b. 2D with med imaging code c. 3D slices
- 2. Check Pri with Vassilis after GUI:
  - a. It looks like there's a bug that limits specplot's ability to handle short timespans of data when setting the DATAGAP. Until we can get a fix out, you should be able to get the output you want by using the options command to set the 'overlay' to 1 options, 'tha\_ffp\_??\_\*', 'overlay', 1. then you might have too reset the color bar with the zlim command: zlim, 'tha\_ffp\_??\_\*', 10e-14, 10e-5
  - b. thm part moments2 so that it properly handles single-angle energy spectra when pitch/gyrophase constraints are requested by the user.
- 3. thm load state phase II (consult with Ken)
  - a. For STATE CDF files, the following variable attributes should be defined, consistent with they way they are defined in the L2 FGM file: units, coordinate\_system (consult with Jim L.)
  - b. Once defined in the CDF, thm load state should take the values from the dlimits.cdf.vatt to set the metadata for the tplot variables: dlimits.data\_att.units, dlimits.data\_att.coord\_sys
  - c. For thm load state, the suffix gets added to support data, but support data is not transformed: if you call thm\_load\_state, coord='gse', suffix='\_gse', /get\_support\_data only the pos and vel get transformed, but all get the \_gse suffix.
  - d. in thm\_load\_state, the code to delete support data that was loaded for coordinate transformation should be just del\_data, '\*\_state\_temp' e. THC braid photoelectrons
  - f. Finishing the coordinate transformation of the thm load state data at input, to include transformation of spinaxis attitude, need to determine keyword switch, implement the rotation of the spinaxis elevation/azimuth from gei to arbitrary coordinates (consult with Pat, Vassilis and Ken)
- 4. From Hannes:
  - a. Provided is the most common plot used by scientists that look at magnetic field data. Four panels Bx By Bz Bt and the position X Y Z as variables. Often the radial distance R is another variable. It would be great if someone enters e.g. tplot, 'tha\_fgs\_gsm' such a useful default plot would appear. I am currently not able to produce such a plot using tplot. Another useful plot would be instead of one trace per panel, 5 traces per panel. One for each spacecraft and 5 sets of positions as variables at the bottom. For example: tplot, th? fgs gsm' could produce such a plot. Also some standard plots that combine ground and spacecraft data could be useful. Notes from Vassilis: define keyword /positions default 'none', allow GSM X Y Z, R Lat Long,.....
  - b. The level 2 CDF files at http://themis.ssl.berkeley.edu/data\_download.shtml should contain position in various coordinate systems as well. Preferably in the same resolution as the data. Otherwise Scientists need to get the position from another source. Notes from Vassilis: option to introduce the data in RE with keyword (one RE =6,478 kilometers ???). Like thm load fgm/pos units= 'RE'. Also thm load state keyword out\_coord = 'GSM', 'GSE',...etc.
  - c. If one loads fgm data from probe 'a' and let's say there are no data for the chosen interval. The variables tha fgl and tha fgl gsm etc. should all be empty. It could be those variables still contain data from the previously loaded interval.
- 5. Variable units generic solution thm\_load\_spin, \_state, \_hsk, \_sst, \_esa, \_bau, \_fgm, \_fbk, \_fft, \_fit, scm, efi, trg, asi, gmag, ask, mom, esa pkt
- 6. If requesting 1 hour of data using timespan, then load data using one of our load data routines. Recommend if there is a fix at the load cdf level.
- 7. upgrade thm\_load to work with probe assignments
- 8. move functionality of thm load state2 into thm load state and delete thm load state2
- 9. Multiple enhancements concerning keywords, valid\_names and thm\_load routines

# <u>Hithesh</u>

1. 11hz noise

Analysis - how does the noise react when entering and leaving shadows. (waiting for next season) Awaiting for specific dates from Derron (receive appx. 1/28)

- 2. SCW Spikes talk to Olivier what can we do next. SCM at UCLA mid January. Any data to filter bank has spikes (dfb board). Waiting for reply from Chris Cully.
- 3. Sort out VHDL class at JPL with Vassilis on Jan 19<sup>th</sup>.
- 4. Peter wrote code to reset ETC Kicker (1/8 or 1/9) after hang-up. Put together a simulation of ETC VHDL Design. First talk to Michael Ludlam for version of software and he may have the design. May need to talk to Dorothy concerning FPGA logic and / or Robert Abiad. Task just starting. Some info received from Michael and Robert. Received some info from Robert and may need MODELSIM software. First learn VHDL and then test out with a free trial version of MODELSIM - in progress
- 5. Review FSW Specifications document for v5 changes. Waiting review by Peter of last two paragraphs – in progress
- 6. ESA investigate invalid configs from Survey to burst mode in IDPU scripts. Talk to Jim Lewis and / or Jim McFadden to acquire details of the problem. Did this occur before or after v4.0? How important is the problem?
- 7. Check recent overviews from the dawn sector, you will see that the FBK data have a lot of periodic noise. They seem to correlate with EFI spikes. Tai Phan sent me the attached showing FBK spikes in time series. Perhaps Tai has more information on the origin of this SCM noise; I think it's from the EFI bias current when the sphere is shadowed but it would be nice if Olivier can verify. Awaiting reply from Olivier.
- 8. Run the CPT tests for the following four modules in progress and On Hold
  a) SCI & SCI2 12 (3 done successfully)
  c) CMP 4
  d) EEPROM 18
- 9. Review FSW code of all 24 modules and the CPT tests for each (ongoing)
- 10. Watch engineering is going along, tools for plotting (ongoing)
- 11. Review scripts and/or macros with Michael Ludlam (ongoing)
- 12. Leftover 512 burst packets
- 13. Metal Can moved from UCB to UCLA in April 2009

#### <u>Michael</u>

#### 1. New GUI

- d. Code Clean up and misc tasks.
- e. Update v05 Test Scripts and Suites f. v05 QA
- 1. The 1 Hz bug fix (noted by John Bonnell) is in progress thm\_efi\_despin. In progress
  - a. Periods selected for 30-40 periods for Probe 'C'.
  - b. Run the SDT Calibration. Plots have been regenerated for Probe 'C' and sent to John, Forrest and Vassilis for review. Sorting out questions from John. Awaiting feedback Forrest (has been pinged).
  - c. Steps #a-#b will need to be completed for the other four probes as well.
  - c1. Probe 'D' c2. Probe 'E' c3. Probe 'A' c4. Probe 'B'

# Answers for questions from John in progress. Ping John.

- 1. Alter calibration formula in thm\_cal\_efi and thm\_get\_calpers, update calibration files in progress.
- 1. The poor despinning bug fix in thm\_efi\_despin (awaiting completion of 1hz bug fix)
- 2. Larry Kepko and efi offsets emailed John with comments for his review. Awaiting John's comments.
- 2. FBK Frequencies
  - a. Resolve conflict bet C. Cully and John B's bin center values. Conflict resolved. John agrees with Chris.
  - b. Derive bin centers from CDFs (currently the bin centers are hard coded).
  - c. Make sure that bin center assignment from L2 works with any changes that Jim M. makes.
  - John wants to calibrate by signal source thm\_cal\_fbk
- 3. Get EAC offsets from J.B. -- this \*cannot\* be done until AC-coupled data is taken.
- 4. EFI L2 cdf
- 5. EFI CAL Document
- 6. "Case-by-case" calibration parameters ("short-term" high accuracy corrections).

involves generalizing some code from Chris C. as a tool for the general user. The tool will look at short time ranges, and pass out high-resolution calibration parameters in a structure. We envision that this structure will be passed into THM\_CAL\_EFI disabling those parameters that are normally gotten from the calibration files. LASP is working on this and when done would be incorporated in the tdas software.

- 7. deconvolution, any other tasks to have a working load and cal efi.
- 8. The EFI program headers should include what inputs are valid for each keyword.
- 9. thm\_load\_efi allow multiple coord's to be entered. Do not overwrite plot variables.
- 10. efs data deleted when thm\_load\_fit run twice, second time only fgs data requested
- 10. Modify THM\_CAL\_FIT to treat efs datatype Install E12/E34 conditional based on th?\_fit\_code TPLOT variable. If E12 switched to E34 software needs to be revised to handle (low priority).
- 11. Correlate to onboard spin fits using EFP data. Look at FGM. Talk to Jim L.
- 12. Add the DATATYPE kw to KYOTO\_AE\_LOAD, and load only AE data by default (low priority).
- 13. Get the downloader (KYOTO\_AE\_DOWNLOAD based on the new version of FILE\_HTTP\_COPY) working (low priority).
- 14. Build an informational widget.
  - a) (From Jim M.) Break THM\_UI\_SHOW\_DLIM out of THM\_GUI to use as a stand-alone routine. Make the name of the displayed sub-structure(s) a parameter. (low priority)

The following recommendations have been made by Jim McFadden and need to be reviewed and prioritized by John Bonnell:

1. The baseline offsets seem not to be sufficiently accurate, therefore spintone residuals remain in the data. It may be that only an on-the-fly calibration (a la SDT) will work, and that the EFI code would need to be modified from its current list-style calibration.

2. We should have code that duplicates the on-board spin fits in order to understand why the ground and on-board fits are different. I do not know if such code exists -- we should run this question by John Bonnell.

# <u>Cindy</u>

1. Develop New Themis Gui (90%)

- i. Code Clean-up, Error Checking, Misc Tasks and Tasks from UCLA demo of 12/3/8 in progress Summary: Last Week: 22 Tasks Open 69 Tasks Closed 28 Task to Phase II-III 119 Total Tasks This Week: 24 Tasks Open 97 Tasks Closed 38 Task to Phase II-III 159 Total Tasks
- k. Update Test Suites All
- i. QA of v5.0 All
- j. Tweaks based upon Training and QA All
- k. Training Presentation Development Cindy
- l. Users Guide and Help Widget Cindy and all
- m. Release v5.0 and hold web training worldwide eta appx. January 23, 2009
- n. Sort out Splash GUI Phase II and III Cindy
- 1. ARTEMIS (10%)
  - a. Run examples from Sabine
- 2. Routine to transform state data into RE in the GUI. There is already a routine in the distribution that does this, but it is not currently part of the gui. Add a button, call to the transform routine, and put some checks into place. 2 days to implement.
- 3. Add an additional button and a call to IDL's save routine. A day at most to implement.
- 3. An IDL crib sheet has been provided that generates magnetic field and position data with the same resolution. Scientists very often like to have a set of dayfiles of magnetic field data and position. So the crib sheet could be called inside a loop and for each day an output ASCII file could be produced. An option could be all 5 spacecraft merged with only one time column. Additionally a desired resolution could be another option From Hannes.
- 4. Post Splash Gui Mods Part 1 Mac (David Sibeck's machine from Ken)
  - a. when selecting data, L1 and L2 can be selected at the same time and the result was confusing. since the low-level commands can only load one or the other, the GUI interface should enforce the same restriction.
  - b. the script output does not match the standard crib sheets: e.g. you don't see thm\_load\_fgm anywhere in the script. so you need a new document to describe to people how to modify scripts made with the GUI...or you need to change the GUI to follow the crib sheets...or just live with it..c. Label S/C Position button (GSE or GSN default) (for UCLA)
- 5. Post Splash Gui Mods Part 2 Mac (David Sibeck's machine from Ken) See List on last page of task list.

# <u>Vladimir</u>

- 1. When Magnetopause survey plots available put a link to CDAWeb for them on the new Themis Data Products web page.
- 2. Setup of Wiki Pages.
- 3. Engine for Calibration tool talk to Bob McFarren

<u>Kate</u>

What's cooking?

# Andreas

- 1. Awaiting review of Kyoto DST2plot code.
- 2. L2 File Definitions Document awaiting L1 document to be completed to use as template.
- 3. Support VWO Shing Fung with wave data.

# <u>UCLA</u>

1. Clean-up the power ripples from the FGM data. (Krishan). Awaiting new programmer

#### Christian Jacquey and Thomas Moreau (updated 9/5/8)

1. It seems that particles are in course of reprocessing from your side. I guess that the calibration parameters have been changed and that the saturated sectors of SST have been managed in the processing. We have no time right now to check that, but we'll do it as soon as possible.

Concerning the study of the ESA/SST response, our student has performed a statistical analysis of quiet plasma sheet crossings based on L2-data with -preliminary- results. These ones need to be checked through more detailed analysis. It appeared clearly however that the particle pressure (including all contribution, i.e., ions and electrons from both ESA and SST) is underestimated. For now, we have note reliable enough results to state on the origin (SST versus ESA) of this underestimation.

2. L1 ESA CDF and thm\_load\_esa – awaiting feedback from the Project

#### Software Tasks To Be Discussed (TBD) / To Be Assigned (TBA)

- TBA Data contain engineering, deployment, maneuver, and science data are in the same stream. From the data description, only maneuver flag state\_man is provided. Do you provide information about the time intervals when the data are on, say, engineering level? This data, though valuable in many respects, may be confusing if interpreted as science data. To provide such information, it is possible, for example, to add some bits to existing state\_man flag. (from Vladimir) Quality flags (for each instrument to be added to L2 State cdf).
- 2. TBA Tplot User's Guide (David and Vassilis to talk further)
- 3. TBD print, dprint, msg continue, verbose options for a standard
- 4. TBD Mini Language to operate on tplot variables
- 5. TBD Tplot FAQ's (Amanda) Maybe replaced by #1
- 6. TBD Mull over: Allow Tplot: overplot color spectra, multiple angles, variable angles.
- 7. Hold Spin modeling during shadows (BugzID=43)
- 8. Hold Separate E and B timestamps for spin fits (BugzID=45)
- 9. Hold Refactor repeated CDF library code in CDF processing tools (BugzID=50)
- 10. Hold Bugzilla enhancements: Graphical charts and graphs don't work (BugzID=7)
  - Extend Platform/OS options (BugzID=73)
- 11. Hold str\_element does not add to embedded structures (BugzID=69)
- 12. Hold SM coord transformation in thm\_cotrans does not work: fixing that would be too drastic a change for a patch release, because it might break a lot of existing code. The issue is: if the in\_coord parameter is not explicitly specified, and the dlimits structure also does not specify the coordinate system, do we want to try to figure it out from the "in\_suffix" argument (current behavior, doesn't work for SM coords), or just fail with a message that a coordinate system must be specified with either the in\_coord argument or dlimit structure (probably a better solution, but might break existing code).

#### Non GUI Future Release Mods

1. Many of the data processing routines that are tested here do not inherit the plotting options from the tplot variable that they take as input. For data processing routines that I've written Vassilis has had me modify them so that they inherit these options. It shouldn't be very hard to do this, but whether we do it or not depends on whether we think these data processing routines are useful only for the gui or for the command line user as well. (from Pat). 2. Load routines to all support keywords suffix and relpathnames\_all.

3. tplot does not fail gracefully after illegal margin set. In this case: tplot\_options,'xmargin',[100,100], tplot does not fail gracefully after illegal margin set. In this case: tplot\_options,'xmargin',[-1,-1]

-tplot does not fail gracefully after illegal margin set. In this case: tplot\_options,'ymargin',[100,100] 4. Errors 45 and 46 are the same in character. In the former, THM\_COTRANS is called with IN\_COORD set to something that does not match the metadata. The test script expects an error, but THM\_COTRANS just prints an informational message without stopping. In the latter, THM\_COTRANS is called with COORD set to 'dsl' whereas the data is in 'scs' (this transformation is invalid). Again the script expects and error, but none is generated. (Michael and Jim M have different opinions)

There are two easy fixes:

a. Remove /INFOMATIONAL from the call the MESSAGE, so execution stops and the command

line test script catches the error.

b. Remove tests 45, and 46.

#a will force the programmers to make sure that the initial coordinates are correctly predicted (or the metadata is up to date), to make sure that only valid transformations are requested, and it will make it harder to run scripts without stopping. #b will force the user to catch such "non-transformations" in the text output, and it will make it easier to run scripts without stopping.

6. fac\_matrix\_make: do a better job putting the inputs into the correct coordinate system.

7. minvar\_matrix\_make documentation is a little sparse, so it couldn't hurt to improve the function header.

8. With a pre-mission and future dates, thm\_gen\_overplot does not exit gracefully. The user sees a lot of "Remote file not found messages", but is not offered any indication that the date requested is before the mission began. It would also be useful to have a check for when DATE plus DUR is greater than the current date, and then ignore the requested days beyond the current.

9. There's a possible bug thm\_gen\_overplot when an illegal device is set with the DEVICE keyword. The code doesn't check to make sure if the graphics device is valid. It passes the test script because thm\_gen\_overplot has its own catch error statement embedded in the code. The catch statement does report, "Graphics device not available: a", but only after data have been loaded and tplot vars have been created. If a long time range is requested this could be a significant waste of time to the user.

10. Issue with thm\_load\_fgm, I'm not sure if this is intentional or what but...an old version of thm\_load\_fgm would return the fgm data is whatever coordinate system you requested. It would call cotrans if the data was not available in that system in the file, but now, it seems like it will no longer automatically perform the transformation for you. 12. NO\_DOWNLOAD keyword missing from thm\_load\_fbk.

13. The plots should not be blank, and they weren't before the QA started. Fortunately, the code is working correctly in that when data doesn't exist the code gracefully moves on to the next datatype. However, perhaps the code should be modified such that a blank tplot var isn't created when this happens. (thm\_part\_moments2).

14. a. When thm\_load\_fit is called requesting a single data type it will also return some auxiliary data types. For example: thm\_load\_fit,probe='b',datatype='fgs' returns:

1 thb\_fit\_code 2 thb\_fit\_npts 3 thb\_fgs (low priority load bug or test script bug)

b. The relpathnames all keyword is broken. (low priority bug)

16. THM\_LOAD\_MOM doesn't recognize the datatype keyword for L1 data. (It does for L2).

17. thm\_Load\_Mom Dpwrspec button gives no results -- due to a problem in SVDFIT routine. Linear fit routine needed.

# GUI Mods Post Splash Release

1. Issues with GUI State test suite: store\_data seems to be getting called twice for each variable loaded.

2. Issues with GUI State test suite: It sometimes loads more data than I asked for.

3. shift clicked to select probes A & B then I tried to shift click on the level 2 data types to select them and got error #80 (also #86).

4. When block\_average is called with a block length(in seconds) that is shorter than the cadence of the data it will create nans between the data points. For example if an input vector at a 30 second cadence is block\_averaged with a requested block length of 10 seconds it will perform a transformation like this:

Input Data: [1,2,3,NaN,5]

Output Data: [1,NaN,NaN,2,NaN,NaN,3,NaN,NaN,NaN,NaN,NaN,NaN,NaN]

The problem is that when this output is plotted, it draws nothing because there are NaNs between all data points. This can be confusing and perhaps make the user think that the routine has a bug when it does not.

Pat proposes that only in the GUI we change the default so that the output from the input above is:

Output Data: [1,1,1,2,2,2,3,3,3,NaN,NaN,NaN,5,5,5]

This seems to be a reasonable expectation for how the block average should perform in this error situation. It will let the user know the routine worked, but also clue the user in to the fact that their requested block length is too short when they look at the shape of the output curve. Also, It is hard to detect the exact cadence of the data because it may change and may have gaps, but I would also have the GUI generate a popup error if the median cadence is longer than the requested block length. While this may not catch all instances of the problem, it will also ensure that the user is explicitly warned in most cases.

Vassilis: I think to first order we should leave block\_average as it was. These are standard problems the user faces when dealing with data analysis. There is a deflag routine that is supposed to take care of the situation. The option implemented in 4.0 now is confusing for data analysis. A better option for block\_average would be to add two new features:

- a keyword /noNaN which would prevent adding NaNs (for blocks with zero points).
- an output array called npoints which contains an array with the number of points that went into the average (or median...) If zero then the average is presumably a NaN. The user can search and throw away data where confidence in statistical significance is low.

5. a. When thm\_load\_fit is called requesting a single data type it will also return some auxiliary data types. For example: thm\_load\_fit,probe='b',datatype='fgs' returns:

1 thb\_fit\_code 2 thb\_fit\_npts 3 thb\_fgs (low priority load bug or test script bug)

b. The relpathnames all keyword is broken. (low priority bug)